STAGE 5 WORK
Friday, October 11, 2019

- Xcel will be performing excavation work on Walnut Street just east of 11th Street.
- There will be no interruption of gas service to the North Classroom Building.
- Flaggers will route traffic around the dig area.

SNOW DELAYS
The snow event on October 10th has caused some delays in work:

- Stage 4 work on the east side of the Cherry Creek Building will not progress until Saturday, October 12, 2019.
- The work zone and traffic blockade is currently located on the east side of the Cherry Creek Building along 11th Street.
- Curtis Street and Champa Street will remain open.
- The west half of 11th Street will be closed.

STAGE 5
Saturday, October 12–Monday, October 14, 2019:

- ALL ADA parking spaces along 11th Street will be unavailable.
- We are currently working with Parking & Transportation to reassign ADA parking spaces to the east side of 11th Street and or Maple Parking Lot to allow for ADA Parking near the Cherry Creek Building.
- Flaggers will direct vehicles around the work zone through a single traffic lane if more than half of 11th Street needs to be closed at any time.
- The contractor will be working on 11th Street in front of the Cherry Creek Building and St. Elizabeth Church. All church designated parking areas will be open for Sunday Mass attendance.
STAGE 6
Stage 6 work to connect the gas line to the Science Building will take place Tuesday, October 15–Thursday, October 17, 2019.

- ALL ADA parking spaces will remain accessible.
- The ADA ramp will remain accessible.
- The dumpster will remain accessible.

STAGE 7
Friday, October 18–Saturday, October 19, 2019.

- Work will begin on Champa Street on the north side of the Cherry Creek Building from the traffic circle near St. Francis and continuing west.

Facilities Questions: 303-556-3260
Parking Questions: 303-556-2000